
From: Apakian, Mary
To: Hass, Andrew; Fatzinger, Travis T NAP; Depolo, David S NAP
Cc: Geiger, William
Subject: RE: schedule for next week
Date: Thursday, June 16, 2016 11:12:56 AM

Here what Steve Glazier found out about schedule today while onsite.
1 – Bathometric survey is scheduled for Friday (tomorrow) Expect results by next Wednesday
2 - Believe that Rip-Rap placement complete this week, depending on Bathometric survey results
3 – Waler repair is 85% complete. Need to erect last piece of waler and place shims and weld in
place. Anticipate complete next Wednesday.
4 – Crane demob / Reese mat removal, dependent on Bathometric survey results. No real
information on restoration start date or duration.

From: Hass, Andrew [mailto:hass.andrew@epa.gov] 
Sent: Thursday, June 16, 2016 8:31 AM
To: Fatzinger, Travis T NAP ; Depolo, David S NAP ; Apakian, Mary 
Cc: Geiger, William 
Subject: schedule for next week
Hi everyone,
From the latest Metal Bank sheet pile wall repair daily update, the “work to be performed” schedule
had certain activities pushed back. Tie-rod testing is now scheduled for Wednesday-Thursday and
that still may change based on work completed over the next couple days. It sounds like you all were
flexible next week w/ respect to coverage. The main thing is you all need to know what activity will
be performed when so we have the appropriate folks on-site for oversight. That will hopefully
happen tomorrow where we get another update and clearer picture of work to be performed next
week.
We tentatively scheduled coverage for next week yesterday, but that is no longer applicable based
on the new update. Sorry for the constant changing of schedules but I will look to coordinate
coverage for next week as early as possible tomorrow so everyone can plan accordingly. Also, please
let me know if there has been any updated scheduling conflicts/availability that has may have arisen.
Thanks.
Hope all is well.
Drew
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